GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – SPSR Nellore District - Providing CPWSS to Juvvaladinne & 29 other habitations in Bogole mandal of SPSR Nellore District with an estimated cost of Rs.1600.00 Lakhs - Extension of Agreement Time up to 31-03-2019 with Liquidated Damages of Rs.7,45,140/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 32 **Dated: 10-01-2019.**

Read the following:

1. G.O.Rt.No.580, PR&RD (RWS-I) Dept., Dt:09-06-2016.
2. G.O.Rt.No.312, PR&RD(RWS-I) Dept., Dated:12.04.2018.
3. From the Engineer-In-Chief, RWS&S Dept., Vijayawada, Lr.No. AEE2/DEE/Juvvaladinne /Nellore, dt:12.12.2018.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2019 with Liquidated Damages of Rs.7,45,140/- as delay was attributable to Contractor in respect of the work "Providing CPWSS to Juvvaladinne & 29 other habitations in Bogole mandal of SPSR Nellore District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S. JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, SPSR Nellore District.
Copy to:
PS to Minister (PR,RD & ITE&C)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.